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Dimock Update (1530 hrs., 1/23/12) 
Gerald Heston to: Kathy Hodgkiss, JohnJ Butler 
Cc: Dennis_ Carney, Richard Fetzer, Ann DiDonato 

01/23/2012 03:28 PM 

The ERRS contractor delivered bulk water to all 4 residents today. A daily schedule for water delivery has 
been established (7 days a week). While the water truck is remaining onsite to facilitate deliveries, the 
OSC is still investigating options for larger storage tanks. 

Both the MCP and the lab trailer are onsite and operational to support the sampling effort. 

As previously noted, one resident's plumbing changecover has been completed. 

Security for_ the command post and lab trailer is still being investigated. 

Sampling of the first scheduled home began at 1330 hrs. today. PADEP and Cabot were present to 
collect split s~mples. 

2 homes are scheduled for sampling tomorrow; 4 are scheduled for Wednesday. Only 1 of these next 6 
homes have agreed to split samples with PADEP and Cabot. 

Gerald T. Heston, Chief 
Eastern Response Branch (3HS31) 
U. S. Environmental Protection Agency - Region 3 
1650 Arch Street 
Philadelphia, PA 19103 

Phone: 215-814-3273 
Fax: 215-814-3254 
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